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| WItco . :' Witlo Corporation

One American Lane
Greenwich, CT 06831-2559
(203) 552-2000

(203) 552-2010 Fax

17 May 1996
2061604

Mr. Eric Newman

EPA Remedial Project Manager

United States Environmental Protection Agency
Region Ill - DE/MD Remedial Section (3HW42)
841 Chestnut Building '
Philadelphia, PA 19107

Re:  Progress Report -5/4/96 through 5/17/96
_Response Action Plan Implementation.
Halby Chemical Superfund Site
Wilmington, DE

Dear Mr. Newman:

In accordance with Section 8.7 of the Adrh,inistrative Order for Removal Response Action (EPA Docket
No. Il1-95-55-DC) for the Halby Chemical Site, Witco hereby submits a list of activities conducted from
4 May 1996 through 17 May 1996 and a list of planned activities for the next reporting period.

Activities Conducted During This Reporting Period

1. Treatablhty Study samples 1 through 5 were analyzed for. carbon disulfide and arsenic by
' Envirotech. Full data packages were received on 9 May 1996.

2. The initial phase of data validation has been conducted on data packages by Langan as the
packages have been received. Data validation conducted includes, but is not limited to,
checking holding times, MS tune summaries, matrix spikes, surrogate spikes, and method
blanks. '

3. Validation of all data from the sampling investigation was completed by Trillium and submitted .
to Langan during this reporting period. '

ARLGISY




2

Trillium data validation packages received were reviewed and corrections to data on tables
and maps are being made.

Preparation of the Response Action Report (RAR) was continued.
Treatability testing by Fahrenthold & Associates and ECD continued in the New Mexico

laboratory. Progress reparts for the Treatability testing will be sent under separate cover. A
treatability progress report was transmitted to EPA on 8 May 1996.

The DNREC files on nelghboring propertles to the Halby site were reviewed by Langan on 30 .

Apr;l 1996 and 8 May 1996. ' o
-An additional contractor was interviewed for future remedial activities on 14 May 1996.

An inspectifm of the site and piles was made on 8 May 1996. The soil piles were adequatély

covered. .. . _ . , }

Planned Activities For The Next Reporting Peri e

The initial phase of data validation by Langan continues on any new treatability data that is

received.

Continue review of data validation packages from Trillium. Tables and maps will be revised
accordingly to incorporate data revisions made by Trillium.

Preparation of the RAR will continue.

Investigation of treatment methods for on-site soils will continue. Contractors will continue
‘to be interviewed for future remedial activities. . - _ .. '

The Treatability Study by Fahrenthold & Associates will continue.

USEPA to notify Witco of meeting status regarding site related wetlands issues. After meeting,
wetlands delineation will commence.’

Continue preparation of waste classification report.

Continue ta evaluate waste remedial/removal options. -
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If you have any questions or need additionai information, feel free to call.

Very truly yours,

Witco Corporation

E Wpestlore

Raj Vyas
: Project Coordinator
RV:gr
205616 phaseD4 prgrprb.osg )
cc:  Jane Biggs-Sanger, DNREC
Robert Root, CH,M Hill
Valerie Hahn, BCC
James Nortz, Witco
Richard Dulcey, ERM
Jack Phillips, Phillips
Paul Fahrenthold, Fahrenthold
William Mercurio, Langan
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